
Hot Topics 

Training Tutorial available soon for STARS Users 
A demonstration of the STARS Navigation Tutorial was scheduled for approximately 150 people on June 29; however there 
was overwhelming interest in viewing the demonstration of the STARS Navigation Tutorial and over 700 people requested to 
participate. , the server that supports the STARS Navigation Tutorial was not tested to support 700 concurrent 
users. Therefore the STARS Team will be re-scheduling the first videoconference demonstration to allow the team to conduct 
volume testing on the server. A new date for the video conference will be announced as soon as the server hosting the STARS 
Navigation Tutorial is deemed able to support the large number of people interested in participating. 

The STARS Navigation Tutorial is a self-paced, web based training that guides users through the steps to log onto STARS, 
choose the function to be performed, enter a basic transaction, search for information, and run standard reports. The STARS 
Navigation Tutorial is a prerequisite for classroom training. A new schedule will be announced in the next few weeks. 

How Does STARS Affect Me? 

STARS will bring changes and improvements to various user communities. o help you better understand what STARS will 
mean to you, we will include a periodic feature article called "How Does STARS Affect Me?" 
STARS activities and changes for various user groups. 

Integrated Contractor Community 
When STARS is implemented, Integrated Contractors will provide a monthly data interface file based on the new format 
requirements. ARS Crosswalks, 
Combination Edits and Balancing Edits can be found on the I-MANAGE website at http://www.mbe.doe.gov/ME2-5/i
manage/interfaces.htm. The file format layout is also available on the website. 

Integrated Contractors should ensure data files meet edit criteria requirements prior to submitting to STARS. Testing of these 
interface files is currently underway as part of the STARS Users Acceptance Test. The legacy MARS file and the new format
ted STARS file containing June data are to be submitted via Secure File Transfer Protocol (SFTP) no later than the week of 
July 12, 2004 for testing. act has been made with each contractor requesting the appropriate information and forms to be 
submitted for those responsible for transmitting the monthly files to STARS via SFTP or web. 
from https://vm1.hqadmin.doe.gov/s14505.html. Aaron Wisner at (301) 903-2472. 

STARS User Acceptance Testers Complete Cycle I Testing 

The first round of the STARS User Acceptance Testing (UAT) began on May 3, 2004 in Germantown, Maryland. This first 
round concluded on June 11, 2004. ation feasibility assessment as of June 15, 2004 is as follows: 

During the test execution process, the original 368 Test Cases were reduced to 338 Test Cases (comprised of 882 Test 
Scenarios). The STARS Team eliminated two rounds 
of integration and module unit testing in January and February 2004 to accommodate the reconfiguration of the Oracle software to 
align with the A-76 Financial Services Most Efficient Organization. As a result, UAT 1 was the first opportunity for the STARS 
Team to conduct a full, end-to-end data conversion with production-sized databases. As expected, a number of issues related to 
data integrity and program logic were encountered. , all conversions were completed, the results carefully analyzed, and 
all identified issues were recorded and communicated to those accountable for corrective action. This is a major accomplishment. 

In total, 202 issues have been identified, reviewed, and prioritized, and the project teams have resolved the majority of these 
for the second round of UAT. While the number seems high, in reality, most were related to continuing data cleanup efforts, 
Oracle module setup / menu changes, or simple program logic changes. 
prior to completion of the UAT effort. atch for more on UAT II in the July Communiqué. 
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Monthly Spotlight - Purchasing Module 
Each month we highlight a new component of STARS or an upcoming activity that you may find interesting. 
we spotlight new features in the STARS Purchasing Module. Juanita DeLair (ME-14) leads the STARS Purchasing Team. 

The STARS Purchasing module is an integrated module that allows users to enter commitments (called reservations in 
DISCAS), obligations and receipt of goods/cost. This information is identified uniquely by purchase order number (known 
as CID in DISCAS). a input can be 
selected from lists of values provided to the user. 

The Purchasing Module also provides the ability to 
capture data and record commitment information 
through the creation of requisition documents. These 
documents are then converted into purchase order 
documents when obligations are recorded. 

In STARS, the purchase order information is used as 
a foundation in subsequent processes such as record
ing cost and payments. This eliminates the need for 
duplicate data entry

line, shipment and distribution information. 

, such as funding codes; however, 
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early error detection and correction. There are also 
several interfaces that will be implemented to provide 
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STARS Myth versus Fact 

Many of you have been telling us about rumors and hallway chatter you have been hearing about STARS. To separate truth 
from fiction, we are continuing the series called STARS Myth versus Fact. If you have heard a rumor about STARS that you 
would like to see addressed in future issues of the STARS Communiqué, please email your suggestions to STARS@hq.doe.gov. 

Myth: "The STARS team doesn't fully understand what the field does." 

Fact: Volunteers were requested from all of the Field Offices when the project originally ramped up in September 2000. On 
several occasions since the beginning of the project, the Field Offices have been asked to provide much needed resources. 
The STARS Team is comprised of many people from the field; as a matter of fact, three out of the five module team leads are 
from the field, and two Team Leaders are from the field. Additionally, to maximize the broad range of DOE financial business 
process knowledge, the STARS Team consists of many participants from several Field offices and Headquarters. 

Since the inception of the project, there has been field office representation directly on the STARS Core Project Team. DOE 
Field staff have been involved in defining functional business processes, participated in the conference room pilots in 2001 that 
verified the system design, and most recently in the User Acceptance Testing process. 

STARS Project Information 
I-MANAGE Program Site: http://www.mbe.doe.gov/ME2-5/i-manage/INDEX.HTM 
STARS Project Site: http://www.me.doe.gov/STARS 
I-MANAGE Program Manager, Chris Simpson: 202-586-4310 christopher.simpson@hq.doe.gov 
I-MANAGE Federal Project Executive, Warren Huffer: 301-903-3761 warren.huffer@hq.doe.gov 
STARS Project Manager, Laura Kramer: 301-903-9932 laura.kramer@hq.doe.gov 

Sign-up for the STARS 
Distribution List 
E-mail: STARS@hq.doe.gov 


